

## 2011 Heritage Park Work Schedule

Date	Activity	Work Items
April 9 & 10	Plant oats	<ul style="list-style-type: none"> <li>• Work up ground</li> <li>• Plant</li> <li>• Work up wood</li> </ul>
April 30 & May 1	Tear old corn crib down	<ul style="list-style-type: none"> <li>• Salvage what we can               <ul style="list-style-type: none"> <li>○ Lumber</li> <li>○ Fire wood</li> <li>○ Tin</li> </ul> </li> </ul>
April 30 & May 1	Plant corn Get ready for steam school	<ul style="list-style-type: none"> <li>• Work up ground</li> <li>• Plant</li> <li>• Generally check engines out               <ul style="list-style-type: none"> <li>○ Ensure good hand hole gaskets</li> <li>○ Get flue cleaners/pokers/rakes lines up</li> <li>○ Maintain as required</li> </ul> </li> </ul>
April 30 & May 1	Clean up around saw mill	<ul style="list-style-type: none"> <li>• Salvage any firewood</li> <li>• Stack wood</li> <li>• Break down pallets</li> <li>• Etc.</li> </ul>
May 14 & 15	Get ready for steam school	<ul style="list-style-type: none"> <li>• Get engines out of shed</li> <li>• Check engines out</li> <li>• Get water hoses lined up</li> <li>• Get several tank wagons out</li> <li>• Get grease/oil lined up</li> <li>• Get wood loaded on wagons</li> <li>• Power wash engines</li> <li>• Get saw mill/ fan/ thresher/etc. ready</li> <li>• Get logs ready for sawing</li> <li>• Work up more wood</li> <li>• Mow grass</li> <li>• Weed eat</li> <li>• General pickup and clean around grounds</li> <li>• Get restrooms ready</li> <li>• Get classroom ready</li> </ul>
May 20, 21 & 22	Railroad	<ul style="list-style-type: none"> <li>• Moving material into the southwest curve</li> <li>• Replace some of the bad railroad ties</li> <li>• Find someone to haul the 2 wheel trailer</li> </ul>
May 21 & 22	Steam School	<ul style="list-style-type: none"> <li>• Help with Food</li> <li>• Helpers for saw mill/ thresher/ fan/ steam games</li> </ul>
May 28 & 29	Put steam engines away	<ul style="list-style-type: none"> <li>• Drain engines down</li> <li>• Remove hand hole gaskets</li> <li>• Power wash engines</li> <li>• Put into shed</li> </ul>
June 16-18	Get RR ready for July 16 <sup>th</sup> show	<ul style="list-style-type: none"> <li>• Work on the south west curve, and possible north west curve</li> </ul>

Date	Activity	Work Items
July 9 & 10	Get ready for July 16 <sup>th</sup> show	<ul style="list-style-type: none"> <li>• Get thresher ready</li> <li>• Set up corn sheller</li> <li>• Get grain wagons ready</li> <li>• Work up/Load wood</li> <li>• Mow grass</li> <li>• Weed eat</li> <li>• General pickup/cleanup</li> </ul>
July 15-17	Get RR Ready for Show	<ul style="list-style-type: none"> <li>• Work on track and operate Trolley on 17th for Heritage Festival Thank You Jim Duff</li> </ul>
July 17	Put on show	<ul style="list-style-type: none"> <li>• Gate help/ sell buttons</li> <li>• Steel wheel helpers</li> <li>• People mover tractor drivers</li> <li>• Saw mill helpers</li> <li>• Bundle pitchers</li> <li>• Straw bailers</li> <li>• Corn sheller helpers</li> </ul>
July 23	Put equipment away	<ul style="list-style-type: none"> <li>• Drain engines down</li> <li>• Remove hand hole gaskets</li> <li>• Power wash engines</li> <li>• Put into shed</li> <li>• Blow down thresher/sheller/put in shed</li> </ul>